

## PRINCE2® Style Exam Questions

The following questions are designed to test your PRINCE2 knowledge to Foundation level. These 25 questions should be completed within approximately 20 minutes.

After completing the below test, see how well you scored on the Answer page.

### Business Case

1) Formal approval of the Business Case is required from the executive to ensure there is senior management commitment to the project. This approval is part of?

- a) Starting up a Project
- b) Initiating a Project
- c) Directing a Project
- d) Managing Product Delivery

2) Which of the following should NOT be included in a Business Case?

- a) Risks
- b) Options
- c) Delegation
- d) Benefits

### Organization

3) A minimum of three project interests must be represented on the project board at all times, which of the following is not one of the three?

- a) Business
- b) Financial
- c) Supplier
- d) User

4) Are the following statements true or false?

The senior user is responsible for;

- Providing user resources
- Ensuring that the project produces products that meet the user requirements
- Ensuring that the project provides the expected user benefits

- a) All three are correct
- b) Only the second and third statements are correct
- c) Only the second statement is correct
- d) All three are wrong

## Plans

5) Which of the following should not be part of the Project Plan?

- a) The resources and time needed for all relevant activities (including project management and control) and any need for people with specific skills
- b) When activities will occur
- c) Agreed tolerances
- d) Risk Register

6) Put the following plan elements in the correct order, (A) Design, (B) Prepare the schedule, (C) Prepare Estimates

- a) C, B, A
- b) B, A, C
- c) A, C, B
- d) C, A, B

## Controls

7) Which of the following DOES the project manager control?

- a) Authorize a Stage or Exception Plan
- b) Authorize the Project
- c) Authorize Work Packages
- d) Authorize project closure

8) Fill in the blank: PRINCE2 uses stages to deal with key decision points. The decision forms the basis of the end stage assessments carried out in *Authorize a Stage* or .....

- a) Planning a Project
- b) Planning a Stage
- c) Reporting Highlights
- d) Exception Plan

## Risk

9) Another name for Risk tolerance is?

- a) Risk change
- b) Risk appetite
- c) Risk acceptance
- d) Risk leniency

10) Which of the following activities is not a key point in the management of risk flow?

- a) Authorize the Project
- b) Updating the Business Case
- c) Plan the next Stage
- d) Capture and examine issues and Risks

### **Quality**

11) Put the following steps on the path to Quality Processes in order (A) Quality Management Strategy, (B) Customer Quality Expectations and (C) Quality Register

- a) C, B, A
- b) B, A, C
- c) A, C, B
- d) C, A, B

12) Which of the following processes should cover the first aspect of project quality planning?

- a) Directing a Project
- b) Initiating a Project
- c) Starting up a Project
- d) Closing a Project

### **Configuration Management**

13) Which of the following functions is not covered by configuration management?

- a) Filling all documentation produced during the development life of the product
- b) Establishing a coding system that will uniquely identify each product
- c) Identifying the owner of the product
- d) Carrying out Quality Assurance activities

14) Which of these is not a core Configuration Management?

- a) Control
- b) Assessment
- c) Verification
- d) Status Accounting

### **Change Control**

15) Complete the following sentence - A project issue is anything that could have an ..... effect on the project

- a) Beneficial
- b) Detrimental
- c) Either detrimental or beneficial
- d) Adverse

Call our team on 0845 6439 101

16) Project issues can arise from any project processes?

- a) True
- b) False

17) There are four management levels that need to be taken into account in the PRINCE2 context, which of the following is one;

- a) Corporate or Programme Management
- b) Managing Product Delivery
- c) Quality Management
- d) Directing a Project

### **Processes**

18) Which of the following is NOT a PRINCE2 process?

- a) Controlling a Stage
- b) Closing a Project
- c) Consulting Corporate and Programme Management
- d) Managing a Stage Boundary

19) 'Planning Quality' is part of which process?

- a) Starting up a Project
- b) Initiating a Project
- c) Directing a Project
- d) Managing Product Delivery

20) Which of these is a specific technique described by PRINCE2?

- a) Change Management
- b) Quality control
- c) Product-Based Planning
- d) Analyzing Risks

21) What is the first task in Starting up a Project?

- a) Appoint the Executive and the Project Manager
- b) Authorize the Project
- c) Plan the initiation stage
- d) Design and appoint the Project Management Team

22) Which of the following, newly created from Initiating a Project, is an output?

- a) Project Plan
- b) Daily Log
- c) Project Approach
- d) Project Brief

23) Which of the following is not a process in Controlling a Stage?

- a) Reviewing the stage status
- b) Report Highlights
- c) Plan the next Stage
- d) Review Work Package Status

24) Which of the following is not part of the Closing a Project process

- a) Prepare planned closure
- b) Evaluate the Project
- c) Authorize project closure
- d) Recommend project closure

### **Product-Based Planning**

25) Which of the following products is not created within the Product-Based Planning technique?

- a) Product Breakdown Structure
- b) Product Flow Diagram
- c) Product Descriptions
- d) Product Checklist